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ESTIMATE RUN 08/02/2011

ESTIMATE SUMMARY 12:29:06

CONTID: C17637         ESTIMATE NO: 0001 PROG 2005

PCN: 17637-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 172 South of US 160 PERCENT TIME:

PROJECT NO: NH 172A-017                   

SH 172 South of US 160

NAME OF ROAD: SH 172

PROJECT COUNTIES: LA PLATA

CONTRACTOR:

ELAM CONSTRUCTION INCORPORATED PAY PERIOD ENDING 07/25/2011 DATE TIME STARTED 07/05/2011

556 STRUTHERS AVENUE DATE LET 05/12/2011 DATE WORK BEGAN 07/05/2011

 DATE AWARDED 05/24/2011 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 06/13/2011 DATE ACCEPTED

GRAND JUNCTION CO 81501     970-242-5370 DATE NOTICE TO PROCEED 07/05/2011

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,226,144.42 PARTICIPATING $ $ 224,350.46

AWARD PROJECT AMT: 2,571,896.10 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -5,998.51

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

23.86

FIXED COMPLETION DATE

FIXED COMPLETION DATE

6.95%

3,001,793.96

224,350.46

224,350.46

218,351.95

$

$

$

$

224,350.46

0.00

224,350.46

0.00

224,350.46

-5,998.51

0.00

218,351.95

0.00

AMOUNT DUE 218,351.95 218,351.95

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 218,351.95

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

21.0 TIME ALLOW: 9/30/2011 ??:??:??

ORIG TIME ALLOW: 9/30/2011 ??:??:??
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PCN: 17637-BID    ESTIMATE RUN 08/02/2011

PROJECT: NH 172A-017                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:29:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.000

0.250

201-00000  
 

1.000

L S 

5,800.00000 1,450.000.250

1,450.00

0010 Removal of Pipe 0.000

420.000

202-00035  
 

420.000

LF  

16.00000 6,720.00420.000

6,720.00

0015 *Removal of Delineator 0.000

17.000

202-00090  
 

300.000

EACH

3.20000 54.4017.000

54.40

0020 Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

33,957.000

SY  

2.20000 0.000.000

0.00

0025 *Removal of Ground Sign 0.000

2.000

202-00810  
 

2.000

EACH

158.00000 316.002.000

316.00

0030 *Clean Culvert 0.000

3.000

202-04002  
 

6.000

EACH

1,200.00000 3,600.003.000

3,600.00

0035 *Unclassified Excavation (Complete In Place) 0.000

4,385.000

203-00010  
 

4,453.000

CY  

13.00000 57,005.004,385.000

57,005.00

0040 *Muck Excavation 0.000

0.000

203-00100  
 

500.000

CY  

16.00000 0.000.000

0.00

0045 Blading 0.000

0.000

203-01500  
 

40.000

HOUR

120.00000 0.000.000

0.00

0050 Combination Loader 0.000

0.000

203-01594  
 

40.000

HOUR

85.00000 0.000.000

0.00

0055 Potholing 0.000

15.500

203-01597  
 

40.000

HOUR

210.00000 3,255.0015.500

3,255.00
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PCN: 17637-BID    ESTIMATE RUN 08/02/2011

PROJECT: NH 172A-017                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:29:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Sweeping (With Pickup Broom) 0.000

0.000

203-01622  
 

40.000

HOUR

240.00000 0.000.000

0.00

0065 Laborer 0.000

0.000

203-02330  
 

40.000

HOUR

54.00000 0.000.000

0.00

0070 Erosion Log (12 Inch) 0.000

580.000

208-00002  
 

650.000

LF  

4.30000 2,494.00580.000

2,494.00

0075 Silt Fence 0.000

1,008.500

208-00020  
 

1,332.000

LF  

1.25000 1,260.631,008.500

1,260.63

0080 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000

EACH

1,100.00000 0.000.000

0.00

0085 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

2.000

EACH

1,670.00000 0.000.000

0.00

0090 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

40.000

HOUR

54.00000 0.000.000

0.00

0095 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

40.000

HOUR

78.00000 0.000.000

0.00

0100 Erosion Control Supervisor 0.000

17.000

208-00205  
 

240.000

HOUR

68.50000 1,164.5017.000

1,164.50

0105 Reset Structure Parshall Flume 0.000

1.000

210-00001  
 

1.000

EACH

1,350.00000 1,350.001.000

1,350.00

0110 *Reset Mailbox Structure (Type 1) 0.000

0.000

210-00011  
 

1.000

EACH

264.00000 0.000.000

0.00
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PCN: 17637-BID    ESTIMATE RUN 08/02/2011

PROJECT: NH 172A-017                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:29:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Reset Mailbox Structure (Type 2) 0.000

0.000

210-00012  
 

2.000

EACH

395.00000 0.000.000

0.00

0120 *Reset Ground Sign 0.000

0.000

210-00810  
 

11.000

EACH

195.00000 0.000.000

0.00

0125 Reset Flashing Beacon 0.000

0.000

210-00825  
 

1.000

EACH

1,160.00000 0.000.000

0.00

0130 Adjust Manhole 0.000

0.000

210-04010  
 

2.000

EACH

1,100.00000 0.000.000

0.00

0135 Modify Manhole 0.000

0.000

210-04015  
 

6.000

EACH

1,500.00000 0.000.000

0.00

0140 *Adjust Guardrail 0.000

0.000

210-04200  
 

2,983.000

LF  

7.00000 0.000.000

0.00

0145 Seeding (Native) 0.000

0.000

212-00006  
 

1.360

ACRE

610.00000 0.000.000

0.00

0150 Seeding (Wetlands) 0.000

0.000

212-00028  
 

0.100

ACRE

6,300.00000 0.000.000

0.00

0155 Soil Conditioning 0.000

0.000

212-00032  
 

1.360

ACRE

860.00000 0.000.000

0.00

0160 Mulching (Weed Free) 0.000

0.000

213-00003  
 

1.460

ACRE

660.00000 0.000.000

0.00

0165 Mulch Tackifier 0.000

0.000

213-00061  
 

292.000

LB  

3.20000 0.000.000

0.00
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PCN: 17637-BID    ESTIMATE RUN 08/02/2011

PROJECT: NH 172A-017                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:29:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Aggregate Base Course (Class 2) 0.000

2,373.870

304-02000  
 

6,509.000

TON 

16.00000 37,981.922,373.870

37,981.92

0175 Aggregate Base Course (Class 6) 0.000

571.590

304-06000  
 

2,847.000

TON 

16.00000 9,145.44571.590

9,145.44

0180 Aggregate Base Course (Special) 0.000

0.000

304-09000  
 

1,106.000

CY  

32.50000 0.000.000

0.00

0185 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

100.000

TON 

130.00000 0.000.000

0.00

0190 *Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 0.000

0.000

403-34741  
 

21,122.000

TON 

76.00000 0.000.000

0.00

0195 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

12,399.000

GAL 

2.50000 0.000.000

0.00

0200 18 Inch Corrugated Steel Pipe 0.000

46.000

603-10180  
 

46.000

LF  

49.00000 2,254.0046.000

2,254.00

0205 24 Inch Corrugated Steel Pipe 0.000

30.000

603-10240  
 

30.000

LF  

44.00000 1,320.0030.000

1,320.00

0210 Curb and Gutter Type 2 (Section II-B) 0.000

360.000

609-21020  
 

360.000

LF  

19.00000 6,840.00360.000

6,840.00

0215 *Delineator (Type I) 0.000

0.000

612-00001  
 

127.000

EACH

22.00000 0.000.000

0.00

0220 *Delineator (Type II) 0.000

0.000

612-00002  
 

135.000

EACH

23.00000 0.000.000

0.00
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PCN: 17637-BID    ESTIMATE RUN 08/02/2011

PROJECT: NH 172A-017                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:29:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Delineator (Type III) 0.000

0.000

612-00003  
 

35.000

EACH

24.00000 0.000.000

0.00

0230 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

24.000

SF  

15.00000 0.000.000

0.00

0235 *Steel Sign Support (2-Inch Round)(Post) 0.000

0.000

614-01512  
 

44.000

LF  

9.50000 0.000.000

0.00

0240 *Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

4.000

EACH

105.00000 0.000.000

0.00

0245 12 In Drainage Pipe (Class 0) (Complete In Place) 0.000

4.000

624-20013  
 

4.000

LF  

79.00000 316.004.000

316.00

0250 18 Inch Drainage Pipe (CL 0) (Complete In Place) 0.000

0.000

624-20019  
 

0.000

LF  

50.00000 0.000.000

0.00

0255 24 Inch Drainage Pipe (CL 0) (Complete In Place) 0.000

359.000

624-20025  
 

359.000

LF  

49.00000 17,591.00359.000

17,591.00

0260 *Construction Surveying 0.000

0.250

625-00000  
 

1.000

L S 

35,000.00000 8,750.000.250

8,750.00

0261 Construction Surveying (Hourly) 0.000

15.000

625-00001  
 

15.000

HOUR

100.00000 1,500.0015.000

1,500.00

0265 *Mobilization 0.000

0.250

626-00000  
 

1.000

L S 

97,600.00000 24,400.000.250

24,400.00

0270 Public Information Services 0.000

0.250

626-01000  
 

1.000

L S 

3,200.00000 800.000.250

800.00
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PCN: 17637-BID    ESTIMATE RUN 08/02/2011

PROJECT: NH 172A-017                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:29:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

350.000

GAL 

79.00000 0.000.000

0.00

0280 *Pavement Marking Paint (Waterborne) 0.000

0.000

627-00011  
 

1,100.000

GAL 

32.00000 0.000.000

0.00

0285 *Preformed Plastic Pavement Marking (Word-Symbol) (Type
I) 

0.000

0.000

627-30324  
 

1,476.000

SF  

23.00000 0.000.000

0.00

0290 *Preformed Plastic Pavement Marking (Xwalk-Stop Line) 0.000

0.000

627-30329  
 

360.000

SF  

13.00000 0.000.000

0.00

0295 *Flagging 0.000

256.000

630-00000  
 

5,000.000

HOUR

21.00000 5,376.00256.000

5,376.00

0300 *Pilot Car Operation 0.000

0.000

630-00001  
 

210.000

HOUR

37.00000 0.000.000

0.00

0305 *Traffic Control Inspection 0.000

6.000

630-00007  
 

30.000

DAY 

90.00000 540.006.000

540.00

0310 *Traffic Control Management 0.000

14.000

630-00012  
 

90.000

DAY 

543.00000 7,602.0014.000

7,602.00

0315 *Construction Traffic Sign (Panel Size A) 0.000

2.000

630-80341  
 

40.000

EACH

16.00000 32.002.000

32.00

0320 *Construction Traffic Sign (Panel Size B) 0.000

13.500

630-80342  
 

140.000

EACH

26.00000 351.0013.500

351.00

0321 Construction Traffic Sign (Special) 0.000

7.500

630-80344  
 

15.000

SF  

16.50000 123.757.500

123.75
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PCN: 17637-BID    ESTIMATE RUN 08/02/2011

PROJECT: NH 172A-017                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:29:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0325 *Portable Message Sign Panel 0.000

0.500

630-80355  
 

2.000

EACH

2,380.00000 1,190.000.500

1,190.00

0330 *Drum Channelizing Device 0.000

20.000

630-80360  
 

50.000

EACH

16.00000 320.0020.000

320.00

0335 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

4.500

630-80364  
 

20.000

EACH

21.00000 94.504.500

94.50

0340 *Traffic Cone 0.000

50.000

630-80380  
 

250.000

EACH

2.00000 100.0050.000

100.00

0345 *Mobile Pavement Marking Zone 0.000

0.000

630-80510  
 

1.000

L S 

1,000.00000 0.000.000

0.00

0350 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

173,252.500

F A 

1.00000 0.000.000

0.00

0355 F/A Partnering 0.000

0.000

700-70011  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0360 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000

F A 

1.00000 0.000.000

0.00

0365 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

61,276.000

F A 

1.00000 0.000.000

0.00

0370 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

170,051.000

F A 

1.00000 0.000.000

0.00

0375 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

2,100.000

F A 

1.00000 0.000.000

0.00
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PCN: 17637-BID    ESTIMATE RUN 08/02/2011

PROJECT: NH 172A-017                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:29:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0380 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

170,830.000

F A 

1.00000 0.000.000

0.00

0385 F/A ESB Program 0.000

0.000

700-70028  
 

7,500.000

F A 

1.00000 0.000.000

0.00

0390 F/A Video Taping 0.000

0.000

700-70033  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0395 F/A Erosion Control 0.000

0.000

700-70380  
 

50,000.000

F A 

1.00000 0.000.000

0.00

0400 F/A Wetland Replacement 0.000

6,453.320

700-70391  
 

6,453.320

F A 

1.00000 6,453.326,453.320

6,453.32

CAT 211,750.46211,750.463,199,544.42CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0405 Field Office (Class 2) 0.000

1.000

620-00002  
 

1.000

EACH

11,000.00000 11,000.001.000

11,000.00

0410 Field Laboratory (Class 2) 0.000

0.000

620-00012  
 

1.000

EACH

14,000.00000 0.000.000

0.00

0415 Sanitary Facility 0.000

1.000

620-00020  
 

1.000

EACH

1,600.00000 1,600.001.000

1,600.00

CAT 12,600.0012,600.0026,600.00CURRENT AMT0400 $ $ $

$ 224,350.46224,350.46$3,226,144.42$CURRENT AMTPROJECT TOTAL


